

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 32-2021**

NORTHFIELD SENIOR COMMITTEE APPOINTMENTS

IT IS HEREBY RESOLVED by the Common Council of the City of Northfield, County of Atlantic, State of New Jersey, that the appointment of the following persons to the Northfield Senior Committee for the year ending December 31, 2021 is hereby approved, ratified and confirmed:

Karen Haymaker
Josie Hornberger
Eleanor Webb
Joan McCord
Justine O'Brien
Dee Gannon

I, Mary Canesi, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Common Council of the City of Northfield, held this 19th day of January, 2021.

Mary Canesi, RMC, Municipal Clerk

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 33-2021**

**RESOLUTION APPOINTING ALTERNATE/CONFLICT SOLICITOR
FOR THE CITY OF NORTHFIELD, AS A PROFESSIONAL SERVICE
AND PURSUANT TO LOCAL PUBLIC CONTRACTS LAW (N.J.S.A.
40A:11-1, ET SEQ.)**

WHEREAS, there exists a need for an Alternate/Conflict Solicitor, to serve in the event the appointed Solicitor is temporarily unavailable or has a conflict of interest; and

WHEREAS, it is the recommendation of the Common Council of the City of Northfield that Michael L. Testa Jr, Esquire, of Testa, Heck, Testa & White, P.A., be appointed to the position of Alternate/Conflict Solicitor, as a professional service, and pursuant to the provisions of N.J.S.A. 40A:11-5; and

WHEREAS, the anticipated value of the acquisition shall not exceed \$ 5,000.00, and funds are available for this purpose.

NOW THEREFORE, BE IT RESOLVED, by the Common Council of the City of Northfield, County of Atlantic, State of New Jersey, that Michael L. Testa Jr, Esquire, of Testa, Heck, Testa & White, P.A., is appointed to the position of Alternate/Conflict Solicitor.

BE IT FURTHER RESOLVED, that for services rendered by Alternate Solicitor with regard to legal services covered by the retainer as detailed in the Agreement attached as Exhibit "A", the appointed Solicitor shall compensate Michael L. Testa Jr. for said services; and

BE IT FURTHER RESOLVED, that for all other services rendered by Alternate Solicitor, the City of Northfield shall compensate Michael L. Testa Jr for said services, at a rate of \$135.00 per hour.

I, MARY CANESI, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Common Council of the City of Northfield, held this 19th day of January, 2021.

Mary Canesi, RMC, Municipal Clerk

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 34-2021**

**MEMORIAL SEPARATION OF EMPLOYMENT
PUBLIC WORKS LABORER**

WHEREAS, pursuant to Resolution No. 143-2020, Paul McLaughlin was hired by the City of Northfield as a Laborer in the Public Works Department, effective September 8, 2020; and

NOW THEREFORE, BE IT RESOLVED, that the Governing Body of the City of Northfield does hereby memorialize the separation of employment and last day of work for Paul McLaughlin in the position of Laborer in the Public Works Department, as of January 4, 2021.

I, MARY CANESI, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at the Regular Meeting of the Common Council of the City of Northfield, held this 19th day of January, 2021.

Mary Canesi, RMC, Municipal Clerk

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 35-2021**

NORTHFIELD CULTURAL COMMITTEE APPOINTMENTS

IT IS HEREBY RESOLVED by the Common Council of the City of Northfield, County of Atlantic, State of New Jersey, that the appointment of the following persons to the Northfield Cultural Committee for the year ending December 31, 2021 is hereby approved, ratified and confirmed:

Roy Clark, Museum Curator
David Goldstein, Volunteer
Tery Moran-Lever, Volunteer
Robert Patrick, Volunteer
Joan Pullan Brennan, Volunteer
Eleanor Webb, Museum Volunteer
Linda Braverman, Volunteer
Steve Vain, Volunteer
Emily Shenkus, Website Developer

I, MARY CANESI, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at the Regular Meeting of the Common Council of the City of Northfield, held this 19th day of January, 2021.

Mary Canesi, RMC, Municipal Clerk

ENGINEER'S REPORT

ENGINEERING MEMORANDUM

TO: Mayor and City Council, City of Northfield
1600 Shore Road
Northfield, NJ 08225

FROM: Rami Nassar, PE, PP, CME
Schaeffer Nassar Scheidegg Consulting Engineers, LLC (SNS)

SUBJECT: Engineers Report for January 19, 2021

DATE: January 14, 2021, Revised January 19, 2020

PROJECTS:

NF13-00 Atlantic County Improvement Authority (ACIA) Redevelopment Initiative Grant

The ACIA Grant will establish Redevelopment Initiative for the City of Northfield, previously an application was submitted to ACIA, the County Requested additional information, our office submitted the information back in 2019, **(1-19-2020) Requested an update from Mr. Bob Mcquigan regarding this grant.**

NF13-03 South Jersey Gas (SJG) High Pressure Gas Main Infrastructure Program

For the past 6 years the South Jersey Gas Company worked on upgrading their infra structure throughout the Municipality, most of the work was finished last year. We are working with the Contractor to schedule the remaining paving repairs. There are no new projects scheduled within Municipal Roads.

NF13-00 Catherine Place and Flow Issues with ACUA

I received the pipe inspection report form the ACUA for the gravity system in the Municipality, the existing sewer mains were lined approximately 15 years ago, only few areas were damaged, and the contractor repaired these areas, according to the report, ground water infiltration was minimal. **(1-19-2020) we did not receive any additional information since February 18, 2020.**

NF13-40 Reconstruction of Shepherd Drive and North Shepherd Drive (Municipal Aid FY 2019)

The City was approved for \$ 285,000.00 from the NJDOT 2019 grants for the reconstruction of Shepherd Drive and North Shepherd Drive. We are working on the design plans. We received the NJDOT concurrence for the design and design specifications. We received only one bid for the base and alternate bids in the amount of \$358,375.00. Due to the weather the project is on hold until Mach 2020. The Contractor is scheduled to start the concrete work around the second week in April 2020, with anticipated project completion in mid-May. (4-24-2020) The Contractor is mobilizing today to start the concrete work on Monday the 27th. (5-8-2020) Contractor finished all the concrete work and paving is tentatively scheduled for the week of May 18th. (5-22-2020 The contractor is scheduled to complete the paving starting June 9th. (6-12-2020) The contractor started to mobilize paving equipment to start the paving portion of this project on Monday the 15th and with anticipated date for completion on the 20th. (7-10-2020) during the reconstruction of the road, a drainage pipe collapsed along North Shepherd Drive the corrugated aluminum pipe was not installed properly and did not have the proper cover on top it, the Contractor replaced the 15" pipe with 8" ductile iron pipe. The final pavement has completed, the contractor is

working on restoration and cleanup. We had an issue with the resident at 2009 Shepherd Drive the landscaping was almost 3' over the paving when the contractor was milling the road, he requested that we get the 3 rhododendrons bushes trimmed back away from the street, Public works did the work and the resident sent a complaint and is requesting to get reimbursed \$1,500 to replace the three bushes, the homeowner failed to comply the property maintenance ordinance (215-47). (8-7-2020) I met with the Contractor to delineate the problematic areas, the Contractor needs to reconstruct an approximately 20' of the concrete gutter and mill and pave approximately 400' to correct the drainage problems. (8-28-2020) the Contractor started the repair work along Shepherd Drive should be finished by next week. (9-11-2020) Contractor started the asphalt repair should be completed by the 15th. (10-2-2020) All repair work has been completed. (10-16-2020) we approved payment # 3 for the contractor, we ordered the core samples and working with contractor on the final change order. (11-20-2020) we are in the process of getting core sample, so we can start closing out this project. **(1-14-2021) waiting on the results from the testing company.**

NF13-37 Municipal Building Parking Lot Paving and ADA Upgrade

We are in the process of designing the necessary ADA upgrade to the municipal building rear entrance, paving and restriping the parking lot. The Municipality will utilize the Atlantic County Improvement Authority Grant to finance portion of the project. We added the Library parking lot to the project, and we are working on the field survey. The bid package was not acceptable due to the CCBG funding the bid documents must meet the federal bid guidelines. I met with Bob McGuigan, got all required information, which must be included within the bid package, we will revise the documents accordingly and forward it to him for final approval. Nothing new to report. (4-24-2020) I will get the bid package to the Clerk's office for council review and authorization to go out to bid by May 4th. (5-22-2020) Plans and bid package is at the Clerk's office for Council member review, waiting on the Council authorization to proceed with the bidding process. (6-12-2020) The bid was advertised on June 10th with opening scheduled for July 7th. (7-10-2020) we received two bids only and the I sent a letter recommending to the reject the bids and bid the parking lots and ADA improvements separately. (8-7-2020) Bid packages are completed and will advertise the projects within a week. (9-11-2020) Project has been advertised with bid opening on October 1st. (10-2-2020) We received bids for the project, based on preliminary review of the bid packages the paving portion of the project came in at \$121,700 and the ADA improvement portion came in at \$149,400 the total cost will be \$271,100 way less than the previous low bid amount of \$433,000. (10-16-2020) we prepared the award recommendations for the paving and the ADA upgrade portions of the project for Council's approval. (11-6-2020) We had a pre-construction meeting for the City Hall ADA ramp project, it is anticipated the project will be completed by the end of January 2021 subject to weather. (11-20-2020) working with the contractor on the ramp shop drawing and getting a price to remove the existing tower. (12-11-2020) All shop drawings and all submittals have been approved the contractor ordered the ramp, I got 2 quotes to remove the tower waiting on the third quote. **(1-14-2021) contractor started the work on January 4th and cell tower is being removed on the 15th.**

NF13-43 Asset Management Plan

Work has been started on different components of the plan. North American Pipe, LLC has been contracted to video the sewer main along Tilton Road from the manhole by Little Italy Restaurant at Burton Avenue to the manhole at Maple Ave. and Roosevelt Ave. we found a major sewer main break at the intersection of Tilton and Burton causing major roadway settlement, also Infra Structurer Assessment, LLC started to inventory the sewer system. We are working on completing the sanitary sewer system inventory. I will be meeting with Public Works Director on March 9, 2020 to go over portion of the plan and to determine the section sewer main that needs to be inspected. We are finalizing the list for the portion of the sewer main to be videoed. Waiting to hear back from Contractor if able to work. (10-16-2020) working on the schedule to move forward with to video portion of the sanitary sewer pipes. **Nothing new to report.**

NF13-27 Grant Applications:

(5-22-2020) working on the 2021 Municipal Aid Grants for the reconstruction and widening of Merritt Drive, portion of Ridgewood Drive and possible drainage system upgrade. Also, I received an email from the ACIA stating that the municipality does not qualify for CDBG for recreational use (we do not meet the LMI requirements as set by HUD) the only project we can apply for are ADA compliance or projects for Senior Citizen. (6-12-2020) Finalizing the Municipal Aid Grant application for Merritt Drive and working on the CDBG grant to upgrade ADA access to the picnic area at Birch Grove Park. (7-10-2020) The 2021 Municipal Aid Application has been

submitted and there is a resolution on the agenda, which needs to be sent to the NJDOT no later than July 31, 2020. Nothing new to report. (10-16-2020) we had a zoom meeting with the NJDOT Local Aid to discuss the Transportation Alternative Set-Aside program grant for the bike path upgrade. (11-6-2020) working with Mary Canesi on the grant application and getting all the supporting documents and preparing a concept plan to be submitted with the application. (11-20-2020) The bike path grant application will be submitted by the 24th. **Grant Application was submitted November 24, 2020.**

NF13-03 New Jersey American Water Company System Upgrade:

(1-19-2020) Multiple water main upgrade projects were completed last year, so far there are no new project scheduled within the Municipal Roadways.

NF13-03 Street Opening:

We approved 27 street opening permits.

NF13-44 2020 Local Road Paving Program

(10-2-2020) This project originally included portion of Second Street, Portion of Franklin Avenue, portion of Fairbanks Avenue, Portion of Bates Avenue, Portion of Maple Avenue including drainage, Half width Haddon Avenue, portion of Wabash Avenue, Half width of portion of Ridgewood Avenue, Half width of portion of Glencove Avenue. During the design process a portion of Cedar Bridge, Cedar Spring Court and the re-alignment of Birch Grove Park Road were added to the scope of this project, design plan and bid packages will be ready for Council's review and approval at the October 20th meeting. (10-16-2020) bid package and plans needed additional revisions and was not completed on time for the Council's approval at this meeting, package will be ready for the next Council meeting. (11-6-2020) Bid package was delivered to the Clerk's Office; we are requesting an authorization to proceed with the bid. (11-20-2020) Bid opening is set for December 10th. (12-11-2020) We received 6 bids and the lowest bid was from South State, Inc. in the amount of \$527,756.00, the recommendation of award is on the Council's agenda for approval for this meeting. **(1-14-2021) we had the pre-construction meeting on the 11th, the contractor tentatively will start the drainage component of the project in February,**

NF13-45 Reconstruction of Fuae Avenue (Municipal Aid FY 2020)

(5-22-2020) The City was approved for \$ 290,000.00 from the NJDOT 2020 grants for the reconstruction of Fuae Avenue between Zion Road and Dolphin Avenue. The design plan has been completed; we sent the design plans and the bid package to the NJDOT for their concurrence for the design and specifications. Also, we have dropped off a complete package at the Clerk's Office for Council Member review and approval. (6-12-2020) We received a letter from the NJDOT requiring minor revisions to the bid package, we are working to get the changes finished and sent back to the DOT by June 16th. (7-10-2020) Project has been advertised for August 4th bid opening. (8-7-2020) We received 4 bids the lowest bidder was Hackney Concrete, Inc (\$302,112.80) the estimated project budget was \$300,000.00 and a Recommendation of Award was sent to Council for approval. (8-28-2020) waiting on the NJDOT concurrence with the bid award, so we can move forward with the construction. (9-11-2020) We received the concurrence from the NJDOT, and the per-construction meeting will be held on the 14th. (10-2-2020) Nothing new to report. (10-16-2020) Contractor is starting the concert work on Monday the 19th. (11-6-2020) Contractor started the concrete portion of the project. (11-20-2020) The concrete portion of the project will be completed by November 24th and the paving portion is scheduled for the first week in December subject to the weather. (12-11-2020) All concrete and drainage work have been completed, the paving contractor is scheduled for the week of the 14th the Contractor submitted Payment Request # 2. **(1-14-2021) the paving portion of the project is on hold until this spring to ensure proper paving.**

NF13-48 Reconstruction of Merritt Dr. and p/o of Ridgewood Dr. (Municipal Aid FY 2021)

On November 16, 2020, The City was selected to receive \$ 310,000.00 from the NJDOT Fiscal Year 2021 Municipal Aid Program the Reconstruction of Merritt Drive and portion of Ridgewood Drive between Route 9 and Wabash Avenue. Nothing New to report. **(1-14-2021) we started the project design.**