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ENGINEERING MEMORANDUM 
 
TO:  Mayor and City Council, City of Northfield 
  1600 Shore Road 

Northfield, NJ 08225 
 

FROM:  Rami Nassar, PE, PP, CME  
Schaeffer Nassar Scheidegg Consulting Engineers, LLC (SNS)  
 

SUBJECT: Engineers Report for March 7, 2023 
 
DATE:  March 3, 2023 
 
 

PROJECTS: 
   
 
NF13-43 Asset Management Plan 
 
Work has been started on different components of the plan. North American Pipe, LLC has been contracted to 
video the sewer main along Tilton Road from the manhole by Little Italy Restaurant at Burton Avenue to the 
manhole at Maple Ave. and Roosevelt Ave. we found a major sewer main break at the intersection of Tilton and 
Burton causing major roadway settlement, also Infra Structurer Assessment, LLC started to inventory the sewer 
system. We are working on completing the sanitary sewer system inventory. I will be meeting with Public Works 
Director on March 9, 2020, to go over portion of the plan and to determine the section sewer main that needs to 
be inspected. We are finalizing the list for the portion of the sewer main to be videoed. Waiting to hear back from 
Contractor if able to work. (10-16-2020) working on the schedule to move forward with to video portion of the 
sanitary sewer pipes. (3-12-2021) Will be starting to video the sewer main on Monday the 22nd, I am meeting with 
Qwin to finalize the scope of this portion of the project. (4-1-2021) The contractor had to reschedule the work to 
mid-April. (4-15-2021) Did not get the new schedule from the Contractor yet. (4-30-2021) The contractor started to 
video the sewer main, we encountered few issues which needs to be addressed in the asset management plan. 
(5-14-21) waiting on the contractor to send the pipe videos for me to review. (6-11-2021) reviewed the tapes, 
there are additional few minor issues, and the recommendations will be incorporated into the final document. (3-3-
2023) Working on the report.     
 
 
NF13-27 Grant Applications:  
 
(5-22-20202) working on the 2021 Municipal Aid Grants for the reconstruction and widening of Merritt Drive, 
portion of Ridgewood Drive and possible drainage system upgrade. Also, I received an email from the ACIA 
stating that the municipality does not qualify for CDBG for recreational use (we do not meet the LMI requirements 
as set by HUD) the only project we can apply for are ADA compliance or projects for Senior Citizen. (6-12-2020) 
Finalizing the Municipal Aid Grant application for Merritt Drive and working on the CDBG grant to upgrade ADA 
access to the picnic area at Birch Grove Park. (7-101-2020) The 2021 Municipal Aid Application has been 
submitted and there is a resolution on the agenda, which needs to be sent to the NJDOT no later than July 31, 
2020. Nothing new to report. (10-16-2020) we had a zoom meeting with the NJDOT Local Aid to discuss the 
Transportation Alternative Set-Aside program grant for the bike path upgrade. (11-6-2020) working with Mary 
Canesi on the grant application and getting all the supporting documents and preparing a concept plan to be 
submitted with the application. (11-20-2020) The bike path grant application will be submitted by the 24th. Grant 
Application was submitted November 24, 2020. (4-15-2021) New grant opportunity for recreational facility from 
the NJDEP, to be discussed. (4-30-2021) We need to file the new CDBG Grant by May 14, 2021. (5-14-2021) 
CDBG application was submitted to the ACIA, and currently working on the recreational grant offered by NJDCA. 
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(6-11-2021) the DCA grant application was submitted, the Urban Parks Grant application will not comply with 
most of the environmental restrictions and requirements. (7-9-2021) Submitted the 2021 Municipal Aid Grant 
Application for the reconstruction of Oak Avenue. (11-5-2021) We received the NJDOT Municipal Aid Grant for 
the reconstruction of Oak Avenue in the amount of $285,000.00. (5-6-2022) The application for the CDBG grant 
from ACIA is completed will be submitted on Monday. (5-20-2022) The Municipal Aid grant application is open we 
need to finalize which road will be included in the application. (6-10-2022) Ridgewood Drive between Route 9 and 
Sutton is a possible road for the grant. (6-24-2022) Grant application was submitted to the NJDOT. (7-15-2022) 
Resolution has been uploaded in PMRS. (8-15-2022) We have a pre application meeting setup for 8-15-2022 for 
the Transportation Alternative Set-Aside Grant. (10-21-2022) working on the Transportation Alternative Set-Aside 
Grant and flood mitigation grant with Tim Joo. (11-10-2022) We submitted the Transportation Alternative Set-
Aside Grant and working on flood mitigation grant with Tim Joo. (11-25-2022) Grant application was submitted, 
also we have received the 2023 Municipal Aid Grant for the reconstruction of Ridgewood Drive in the amount of 
$261,640. (12-8-2022) I am working in the recreational grant application; we will have on the meeting agenda a 
resolution to authorize the filing on this application. (1-13-2023) finishing the recreational grant application to be 
submitted by the 20th. (3-3-2023) No update.    
        
 
NF13-03 New Jersey American Water Company System Upgrade: 
 
(1-19-2020) Multiple water main upgrade projects were completed last year, so far there are no new project 
scheduled within the Municipal Roadways. (2-24-2021) I had a meeting with Tim Green from the NJAWC to 
discuss the main relocation along Birch Grove Park Road. (3-12-2021) Received the street opening application for 
the main relocation along Birch Grove Park Road. (4-1-2021) South State subcontractor will remove the trees on 
the 5th, so the NJAWC will be able to relocate the water main. (5-14-2021) waiting on the NJAWC schedule.        
(6-11-2021) the water main has been relocated. (7-9-2021) NJAWC finished the work along Birch Grove Park 
Road. (9-10-2021) Working with the NJAWC on the covered valves issue.  (9-23-2021) NJAWC applied for 6 
Street Opening Permits. (11-19-2021) The NJAWC planning to replace the entire water main (approximately 
4,400’) along Herbert Drive and Shepherd Circle West, also the NJAWC will be replacing the water main along 
Hemsley Road. (3-4-2022) The NJAWC will start the water main renewal along Herbert Drive, Shepherd Circle 
and Shepherd Circle West on March 7th, it will take approximately 5 weeks to finish the main installation and 
another 5 weeks to finish all connections. (4-8-2022) Contractor finish the main installation portion of this project, 
they will start on the water main replacement along Hemsley Place on Monday. (5-20-2022) The contractor will 
start the individual water connections at Herbert Drive this coming Monday. (6-10-2022) the contractor finished 
the individual connections along Hemsley and finished more than 50% of the connections for Herbert and 
Shepherd portion of the project. (6-24-2022) All work has been completed; paving will start after 60 days. (9-2-
2022) We marked the limits of paving for the final restoration at Hemsley, Herbert and Shepherd, the work is 
scheduled for the first week in October. (9-15-22) Contractor sent all required paperwork for additional paving. 
(10-7-2022) the Paving was completed at Shepherd and Herbert, Hemsley to be finished on Monday. (10-21-
2022) Pavement restoration has been completed. (3-3-2023) No update 
   
 

NF13-03 Street Opening:   
 
(3-3-2023) 1 street opening permit was processed.  
 
 
NF13-44 2020 Local Road Paving Program 
 
(10-2-2020) This project originally included portion of Second Street, Portion of Franklin Avenue, portion of 
Fairbanks Avenue, Portion of Bates Avenue, Portion of Maple Avenue including drainage, Half width Haddon 
Avenue, portion of Wabash Avenue, Half width of portion of Ridgewood Avenue, Half width of portion of Glencove 
Avenue. During the design process a portion of Cedar Bridge, Cedar Spring Court and the re-alignment of Birch 
Grove Park Road were added to the scope of this project, design plan and bid packages will be ready for 
Council’s review and approval at the October 20th meeting. (10-16-2020) bid package and plans needed 
additional revisions and was not completed on time for the Council’s approval at this meeting, package will be 
ready for the next Council meeting. (11-6-2020) Bid package was delivered to the Clerk’s Office; we are 
requesting an authorization to proceed with the bid. (11-20-2020) Bid opening is set for December 10th. (12-11-
2020) We received 6 bids and the lowest bid was from South State, Inc. in the amount of $527,756.00, the 
recommendation of award is on the Council’s agenda for approval for this meeting. (1-14-2021) we had the pre-
construction meeting on the 11th, the contractor tentatively will start the drainage component of the project in 



 

 

3 

 

February. (2-26-2021) We sent the notice to proceed, the contractor is starting the drainage improvements on 
March 1, 2021. (3-12-2021) The drainage pipe along Maple has been completed, and the Contractor will start the 
concrete work next week. (4-1-2021) The concrete work will start on the 5th. (4-15-2021) Contractor is not finished 
with the concrete work. (4-30-2021) All concrete has been completed, working with the Contractor on the paving 
schedule. (5-14-2021) Nothing new to report. (6-11-2021) the contractor started the paving portion of this project 
on 6/9/2021. (8-6-2021) The contractor will finish the paving and start on the punch list items the week of August 
9th. (8-26-2021) The Contractor started the work on the punch list items, we sent him an email indicating the time 
for project completion is no later than September 15, if not finished by then, the Municipality could assess 
liquidated damages. (9-10-2021) the contractor finished 80% of the punch list items. (10-22-2021) Working on the 
payment request and the final change order. (11-19-2021) Working on the final change order, also we ordered the 
core sample testing to determine actual asphalt thickness and composition. (7-15-2022) Working on the final 
change order, so we can close out this project. (1-13-2023) I had meeting with the Contractor to finalize the 
quantities for the change order and final payment. (3-3-2023) No update 
       
 
 

PROJECT IS COMPLETED  
    
 
NF13-48 Reconstruction of Merritt Dr. and p/o of Ridgewood Dr. (Municipal Aid FY 2021)  
 
On November 16, 2020, The City was selected to receive $ 310,000.00 from the NJDOT Fiscal Year 2021 
Municipal Aid Program the Reconstruction of Merritt Drive and portion of Ridgewood Drive between Route 9 and 
Wabash Avenue. Nothing New to report. (1-14-2021) we started the project design. (4-15-2021) Working on the 
design plan, should be completed by the end of April. (5-14-2021) The plan and specification will be at the Clerk’s 
Office by the end of May for review and approval by Council. (6-11-2021) the plans and bid package is at the 
Municipal Clerk’s office for the Council members to review. (7-9-2021) sent the package to the NJDOT for their 
concurrence. (8-26-2021) we received the NJDOT comments on the plans and bid package, we addressed all the 
issues and sent back the revised package for the NJDOT concurrence, so we can advertise the bid. (9-10-2021) 
the project has been advertised for bidding.  (9-23-2021) No Update. (10-8-2021) We had bid opening on the 5th 
and I have submitted the recommendation for award for the Council members review and approval. (10-22-2021) 
We received the Award Concurrence from the NJDOT, so we can move forward with Pre-construction meeting 
and schedule the work with the contractor. (11-5-2021) The pre-construction meeting is scheduled for November 
9th. (11-19-2021) The Contractor will work with Public Works to determine if the existing drainage system needs 
any additional upgrade. (3-4-2022) Starting dated was pushed toward the end of April, due to the water main 
connection for the new school at the corner of Route 9 and Ridgewood Drive. (3-18-2022) We sent the notice to 
proceed to the contractor for April 1, 2022. (4-8-2022) The Contractor will start the concrete portion of this project 
on Monday the 11th. (4-22-2022) Concrete work has been completed; we have an issue with a shallow stormwater 
pipe crossing along Merritt Dr. we are in the process of replacing this pipe, also we have removed three existing 
trees, one tree for sight distance and two trees for motorist safety. (5-6-2022) Drainage pipe replacement has 
been completed; we have 30-day settlement period before paving can start. (5-20-2022) The contractor is 
scheduling the paving portion for Mid-June. (6-10-2022) The paving portion of the project has been completed.  
(6-24-2022) Line striping has been finished; the project is substantially completed. (7-15-2022) Final inspection by 
NJDOT is scheduled for 7-19-2022. (8-12-2022) Working on the final punch list items, core sample testing was 
completed asphalt material and construction complies with the approved specifications. (9-15-2022) the 
contractor is working on correction couple drainage issues along Merritt and Ridgewood. (10-7-2022) The 
contractor corrected the drainage issue along Merritt and Ridgewood, still need to correct the minor puddle by 
Route 9. (10-21-2022) Final change order has been finalized and need Council’s approval before we can close 
out this project with the NJDOT. (3-3-2023) No update 
 
NF13-49  Slip Line Portion of the Existing Sanitary Sewer Mains 
 
(8-6-2021) On June 15, 2021, The City awarded the slip lining contract to En-Tech Corop of NJ, for the sum of 
$221,277.63. We had the pre-construction meeting on July 29, 2021. During the meeting the contractor requested 
that an employee from public works be present when they are slip lining the sewer main, to monitor the sewer 
flows and to address any issue that might come up, the work is scheduled to start the first week of September. 
(8-26-2021) No update. (9-10-2021) Contractor will start the pipe cleanup next week he had an issue with the 
NJAWC allocating a fire hydrant for their use. (9-10-2021) the Contractor is scheduled to start on the 14th.  (9-23-
2021) Contractor started the pipe cleaning on September 20, 2021. (10-8-2021) The contractor finished cleaning 
the lines and will start the slip lining on the 11th, project should be completed by October 22nd. (10-22-2021) The 
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project was completed we have an issue with a section of the liner near Roosevelts and Route 9, the Contractor 
will repair on Monday, total sewer main lined is 4,480’. (11-5-2021) The project has been completed, I still need to 
review all the videos for the completed work, meanwhile there is a small issue with the main along Roosevelt 
Avenue near Tilton Road, the Contractor will fix. (12-10-2021) Received the payment request, and all the prep 
and post installation videos for our review. (1-14-2022) Spoke with the contractor regarding the issue with the slip 
line at the intersection of Tilton and Roosevelt waiting on his time frame to fix, so we can process the payment. (2-
6-2022) Due to the weather the repair can’t take place until the temperature is in the upper 40, at this time we 
recommended a partial payment to the Contractor. (4-8-2022) We prepared the final change order for approval by 
Council, mainly this change order reflects few discrepancies between the as-built plan and the actual conditions in 
the field. (4-22-2022) We received the final payment request from the Contractor on 4-202-22, it will be on the 
next Council meeting agenda for payment. (5-6-2022) Final payment has been submitted, Contractor provided the 
required maintenance bond. (9-15-2022) Project is completed, only one punch list item remains to be completed. 
(10-7-202) We are going to prepare bid package for another section of the deep sewer to be slipped lined. (10-21-
2022) Bid package has been completed and will be going out to bid next week. (11-25-2022) Bid opening is 
scheduled for December 2, 2022. (12-8-2022) I prepared the recommendation of award for the Council to approve 
for Phase II. (1-13-2023) we have the pre-construction meeting setup for January 26, 2023(3-3-2023) Contractor 
started the slip lining on 2-27-2023 
 
 
NF13-52 2021 Local Road Paving Program 
 
(3-18-2022) This project originally included full width repaving W Revere Ave (Rt 9 & Leeds Ave), Leeds Ave (W 
Revere & Oakcrest), W Oakcrest (Leeds & Rt 9), Northwood Court, Chestnut Ave (Rt 9 & Maple), Virginia Ave 
(Shore Rd & Broad St), Jenny Lynn Drive, Catherine Place, Cedarbridge ( Oak Ave & Delmar Ct), Franklin Ave 
(Bike path & Broad St), Putting green ( Shore Rd to Broad Street), Madison Ave, and half width repaving for 
Cedarbridge (Delmar & Zion) and Putting Green (Bike path & Broad St), Mazza Drive was added to the scope of 
this project. (4-8-2022) We are working on the engineering plans and the bid specifications. (4-22-2022) We 
completed the field work for Casey Drive, which was added the last Council meeting and should have the plana 
and specification ready early next month. (5-6-2022) Plans and bid specifications are completed and at the 
Clerk’s office for review. We need Council’s approval to go out to bid the project. (6-10-2022) We have bid 
opening scheduled for June 17, 2022. (6-24-2022) I submitted the recommendation of award for the Council 
review and approval. (7-15-2022) we had the pre-construction meeting, and the contractor is scheduled to start 
the first week in August with anticipated completion by November 1st. (8-12-2022) Working on the final punch list 
items, core sample testing was completed asphalt material and construction complies with the approved 
specifications. (8-12-2022) The contractor started the concrete work on 8-8-2022. (9-2-2022) Paving is completed 
at Cedarbridge, Madison, Mazza, Jenny Lynn, West Oakcrest and West Revere. The contractor will finish 
Northwood on the 7th and will mobilize back the week of September 19th to complete the paving. 
(9-15-22) The contractor finished 55 % of the project. Will mobilized to finish the paving on September 19th. (10-7-
2022) All paving has been completed, the contractor will be the asphalt driveways and the punch list item. (10-21-
2022) Contractor completed the line striping, working on the final change order amount and punch list items. (11-
10-2022) Project will be under budget, working on the final change order amount and punch list items. (11-25-
2022) working on the punch list items. The NJAWC had a main leak at the intersection of Wilson Drive and Wilson 
Drive the opening was about 7’X6’, I am working with the NJAWC on the limits of the pavement restoration. (3-3-
2023) no updates.   
  
 
NF13-53 Reconstruction of Oak Avenue (Municipal Aid FY 2022) 
 
The City of Northfield has been awarded FY2022 NJDOT Municipal Aid program grant in the amount of 
$285,000.00 for the above referenced project. The reconstruction limits are West Mill Road to the east and 
Burroughs Avenue to the west. Contractor’s bids were received for the project known as “Reconstruction of Oak 
Avenue” at the Municipal Building on January 4, 2023. The low bidder for the project was Arawak paving Co, Inc 
with a total bid of $268,900.00. (3-3-2023) No update 


